Project Charter

I. General Information

Project name: Future Tech Network Project number: 243

Sponsor name: Felicia Ainslie Date: 11/20/2018

II. Project Overview *Describe the product or service of the project, the reason the project was undertaken, and the purpose of the project.*

The Future Tech Network project will provide users with devices and the means to connect to one another and share data via a network. This network will allow users to access the organization's intranet as well as the internet. Storage will be made available to limit the amount of down time the organization faces and ensure both the organization and its customers data remains secure and available. This project was undertaken as Future Tech Inc. will be opening a new location to assist with the rapid growth that has occurred over the last few years. By opening this new location and completing this project Future Tech Inc. will be able to expand the number of personnel currently employed, better assist our customers, and expand on the customer base.

III. Project Objectives *Describe the overall objectives of the project and what factors will determine the success of the project.*

The objectives for this project are to provide each user with a personal computer that can access the network and share data within the organization safely. Furthermore, employees will need to be able to work simultaneously at a speed that allows them to assist customers in real time. Determining factors in the success of this will include each user's ip address having a minimum speed of 50 Mpbs download and 10 Mpbs upload. Additionally, the organization will require that there is no more than 0.01% downtime per year (Kumar, 2015). Supplementary determining factors in this project's success will involve where the network can be accessed. The top two floors will need to have access to the network everywhere; however, the first floor needs only the north and south wings of the facility to be completely accessible. Regarding security success measures there will need to be antivirus software, password restrictions, and security policies put in place.

IV. Requirements *Describe the expectations and requirements of the customer, sponsor, and stakeholders.*

Roles	Expectations & Requirements
Customer	• Determine the requirements or needs of the project. • Assist with defining project success criteria. • Voice opinions project progress/results.
Project Manager	• Report any changes or delays relating to project. • Monitor & report team progress. • Document all changes/delays/expenditures/progress/meetings. • Attend all team & stakeholder meetings. • Address & document issues relating to individual team members or vendors.
Sponsor	• Create and revise the project charter. • Verify project deliverables meet project requirements. • Monitor allocated resource use. • Monitor allocated budget use. • Monitor project progress. • Report issues regarding project progress to the appropriate parties. • Attend all stakeholder meetings.
Project Team	• Attend all meetings. • Communicate change requests through the approved methods. • Communicate project progress & issues promptly. • Complete project tasks within the defined timeline.
Vendors	• Uphold contractual agreement in full. • Report any changes in cost upon discovery. • Report any changes in resource or service supplies that may affect the projects progress.

(Heldman, 2001).

V. Business Justification *State the reason this project is needed and what problem or issue the project will resolve. Describe the impacts to the organization if the project is not approved.*

This project is needed to accommodate the rapid growth of Future Tech Inc., and better assist its customer increase. Constructing this network will ensure the appropriate connectivity is allowed for employees to store and share data relating to sales and customer relations. Being that the new location has already been purchased it is critical that this network be completed by the set date of December 26th. If this project is not approved employees will not be able to assist their customers as they will not have the appropriate resources to do so.

VI. Resource Costs and Estimates *Provide cost estimates if known, including monies already expended such as a feasibility study or consulting time.*

The cost estimate for the hardware and software necessary to complete this project will be close to $340,000 (ALLHDD, 2018; Avast Software, Inc., 2018; Fixr, 2018; Gildred, 2018; Hyde, 2018; Linksys, 2018; Thompson, 2017). Assuming Future Tech Inc. is only allowing for hourly wages to be paid at the median average the estimate to be paid out in total will be roughly $37,200 (PayScale, Inc., 2018; Salary.com, 2018; Time, n.d.). This estimate also considered that the hours that will be put in by each team member involved during development. These hour assumptions included 400 hours by the project manager; 320 by the agenda director; 120 hours for the network engineer; and 80 hours for the systems analyst, software engineer, and testing engineer. These hours worked will include research, development, implementation, and testing time.

VII. Roles and Responsibilities *List the stakeholders and their responsibilities.*

Stakeholders	Responsibilities
Project Manager	• Manage project progress, resources, and stakeholders. • Monitor & report project progress • Complete all necessary documentation. • Attend all meetings. • Assist with schedule & action plan development.
Agenda Director	• Develop and monitor project schedule. • Monitor and report progress. • Document schedule related changes/issues/progress. • Coordinate meetings. • Assist Project Manager when required.
Systems Analyst	• Analyze trends • Develop network design • Evaluate security needs • Assist with training • Evaluate the future needs.
Network Engineer	• Ensure proper hardware is obtained. • Install hardware • Report completions or complications
Software Engineer	• Install software. • Implement software. • Report completions or complications.
Testing Engineer	• Develop testing plan • Analyze results. • Report results • Develop plan of action for any issues discovered

VIII. Signatures	*Include signature lines for the project sponsor, project manager, key stakeholders, customers, and vendors.*	
X Project Manager	X Project Sponsor	X ISP
X Stakeholder	X Stakeholder	X Stakeholder
X Cabling Vendor	X Hardware Vendor	X Software Vendor

IX. Attachments	*List the attachments to the charter here.*
Work Breakdown Structure	