Project Concept Document

I. General Information

Project name: Future Tech Network
Requestor name: Felicia Ainslie
Requestor's contact information: FeliciaAinslie@PurdueGlobal.edu

Project number: 243

Date of request:11/20/2018

II. Business Justification

State the reason this project is needed and what problem or issue the project will resolve. Describe the impacts to the organization if the project is not approved.

This project is needed to accommodate the rapid growth of Future Tech Inc., and better assist its customer increase. Constructing this network will ensure the appropriate connectivity is allowed for employees to store and share data relating to sales and customer relations. Being that the new location has already been purchased it is critical that this network be completed by the set date of December 26th. If this project is not approved employees will not be able to assist their customers as they will not have the appropriate resources to do so.

III. Project Description

Provide a high-level overview of the project objectives. Include a brief list of desired project outcomes.

This project should provide users each with their own device that allows them to securely access, share, and document data relating to the organization and its customers.

- Enough servers should be available that the organization does not suffer do to a server failing.
- The network should provide 100% coverage on the entire top two floors.
- The network should provide 100% coverage for the north and south wings of the first floor.
- Security policies and reactive methods should be in place to prevent harm to the organization and its customers.

IV. Project Costs

Provide high-level estimates if known.

Hardware/Software	Estimate Expenses
Computers	$250,000
Security	$8,000
Servers	$2,000
Access Points / Routers / Modem	$3,500
Switches / Cabling	$62,000

(ALLHDD, 2018; Avast Software, Inc., 2018; Fixr, 2018; Gildred, 2018; Hyde, 2018; Linksys, 2018; Thompson, 2017).

V. Timeframe

Is there a critical completion date? ***Y****/N*
Date required:____December 28th, 2018_____
Desired completion date if not critical:_____

Objectives	Estimate Completion Date
Install Computers	November 28th, 2018
Install Security Measures	November 29th, 2018
Test Computers	November 30th, 2018
Install Cabling	December 14th, 2018
Install Switches	December 18th, 2018
Install Access Points / Routers / Modem	December 22th, 2018
Install Servers	December 24th, 2018
Test Network	December 26th, 2018
Launch Network	December 28th, 2018

Section Two — To be completed by the business unit manager or project manager

VI. Planning Estimates *Provide a high-level estimate of project completion.*

Computers and the appropriate software need to be installed and tested no later than the end of November. After this is done these devices should be tested by both the Testing engineer and the individuals who will be using them. All network related hardware needs to be installed no later than mid-December to allow adequate time for any changes to be made and testing to be completed. It is critical this network be launched no later than the end of December.

VII. Business Areas Impacted *List all business units impacted by this project.*

- Customer Relations
- Sales
- Technical Support
- Billing
- Administration
- Reception
- Marketing

Section Three — To be completed by the review committee

VIII. Selection Committee Review

Date of review: November 22nd, 2018
Comments: N/A
Project reviewed/denied: Approved
Project priority: Critical

IX. Signatures of Review Committee

X	X	X
Project Manager	Project Sponsor	CEO