Future Tech

1234 Tech Blvd. Scottsdale, AZ 85051
(602)123-6789
FeliciaAinslie@Student.PurdueUniversity.Edu

November 23, 2018

Dear Future Tech Team Member,

Project Future Tech Network has had another productive week as of November 21st. I wanted to check-in with an end-of-week update regarding what has been completed so far, what will be worked on over the next week, and what complications have come about thus far.

To date, all computers have now been successfully installed and tested for basic access and functionality. After exhaustive research, the software programs to be installed on these devices were decided and vendor meetings were arranged for negotiations. These programs included SalesForce CRM, Microsoft Office 365, Paycom, Pidgin, TeamViewer, Basecamp, and Avast. Despite minor complications, all vendor contracts for software products have been signed and payments have been made. Furthermore, these products have been installed on all devices; however, testing for each product's functionality, login credentials, and user access measures have been yet to be completed. The following week will be spent on completing the above-mentioned product testing in addition to finishing up the installation of the Cat7 ethernet cables throughout the third floor.

When setting up the device stations there was a delay in connecting and testing the devices due to a lack of necessary power strips. Unfortunately, a number of power strips initially obtained for the project were found to be faulty. Upon discovery, all power strips were thoroughly tested and the faulty ones exchanged immediately. The software installation phase of the project was also delayed; however, this was due to a few vendors rescheduling their contract sign dates and issues during the negotiations of Salesforce CRM. Small delays occurred during the network hardware installation phase as the network engineer was unavailable during the first week of the project; however, roughly 75% of the network cabling installation has been completed to date. Due to the holiday season there was also a delay in the deliveries of the remaining hardware required for the network; yet, the network engineer has assured us the installation phase for this equipment will not be affected by this.

If you have any questions regarding this email, or any other inquiries, please feel free to respond to this email or contact Mrs. Ainslie at the information shared in the header.

Warm regards,
Future Tech Project Manager

Felicia Ainslie

