# Project Closure Report

**Project Name:** Remote Staff Initiative

**Department:** System Administration

**Focus Area:** To allow staff members to work remotely.

**Product/Process:** Implement software to allow staff members to securely perform operational tasks from remote locations.

### Prepared By

| Document Owner(s) | Project/Organization Role |
|---|---|
| Felicia Ainslie | Project Manager |

### Project Closure Report Version Control

| Version | Date | Author | Change Description |
|---|---|---|---|
| 1 | 3/14/21 | Felicia Ainslie | No changes made. |

**Note** For standard sections of the Project Closure Report that have been excluded from the present document, the section headings have been moved to the Project Closure Report Sections Omitted list at the end.

# TABLE OF CONTENTS


**1 PROJECT CLOSURE REPORT PURPOSE ..... 3**

**2 PROJECT CLOSURE REPORT GOALS ..... 3**

**3 PROJECT CLOSURE REPORT SUMMARY ..... 3**

**3.1 Project Background Overview ..... 3**

**3.2 Project Highlights and Best Practices ..... 4**

**3.3 Project Closure Synopsis ..... 4**

**4 PROJECT METRICS PERFORMANCE ..... 4**

**4.1 Goals and Objectives Performance ..... 4**

**4.2 Success Criteria Performance ..... 5**

**4.3 Milestone and Deliverables Performance ..... 5**

**4.4 Schedule Performance ..... 6**

**4.5 Budget Performance ..... 6**

**4.6 Metrics Performance Recommendations ..... 6**

**5 PROJECT CLOSURE TASKS ..... 7**

**5.1 Resource Management ..... 7**

**5.2 Issue Management ..... 7**

**5.3 Risk Management ..... 8**

**5.4 Quality Management ..... 8**

**5.5 Communication Management ..... 8**

**5.6 Customer Expectation Management ..... 9**

**5.7 Asset Management ..... 9**

**5.8 Lessons Learned ..... 9**

**5.9 Postproject Tasks ..... 10**

**5.10 Project Closure Recommendations ..... 10**

**6 PROJECT CLOSURE REPORT APPROVALS ..... 11**

**7 APPENDICES ..... 11**

**7.1 Project Closure Report Sections Omitted ..... 11**

# 1 PROJECT CLOSURE REPORT PURPOSE

**Project Closure Report Purpose**

This report aims to summarize the details surrounding VoIP Fan's remote support initiative project. It is to be used to evaluate the project and determine if remote work is a feasible option for other departments in the organization. The project's goals, actions, schedule, budget, and lessons learned will be outlined within this document and the project will be formally closed.

# 2 PROJECT CLOSURE REPORT GOALS

**Project Closure Report Goals**

This Project Closure Report is created to accomplish the following goals:

- Assess the milestones and deliverables outlined in the final work breakdown structure.
- Review project successes, failures, and challenges.
- Define the final schedule and budget of the remote staff initiative.
- Review lessons learned to be used for consideration of other departments working remotely.

# 3 PROJECT CLOSURE REPORT SUMMARY

## 3.1 Project Background Overview

**Project Background Overview**

The original goals of this project included:

- Install and configure VPN and MDM software on 200 computers.
- Install and configure 200 web cams.
- Assess and configure all remote staff networks.
- Ensure networks and software are configured to ensure quality connections, appropriate accessibility, and the same secure environment as office staff.

## 3.2 Project Highlights and Best Practices

**Project Highlights and Best Practices**

Project Highlights:

- The discovery that a subset of staff members shared the same backbone internet service provider and experienced packet loss will allow the organization to better estimate which staff members will require a hotspot if transitioned to remote work.
- Despite challenges, the project was completed on schedule and at a lower cost than the original estimate.

Best Practices:

- Ensure stakeholders are educated on expected deliverables, quality criteria, constraints, and risks.
- Ensure staff is prepared for the loss of a team member at any given time.

## 3.3 Project Closure Synopsis

**Project Closure Synopsis**

- This project is being closed as all deliverables outlined in the project's implementation plan have been successfully completed.

# 4 PROJECT METRICS PERFORMANCE

## 4.1 Goals and Objectives Performance

**Goals and Objectives Performance**

- Establish a means for staff to work remotely in a secure manner. **Actual Result:** Remote staff computers have VPN and MDM software installed to allow secure remote access to company resources.
- Establish a reliable connection for staff to work remotely. **Actual Result:** All remote networks were analyzed to ensure a reliable connection to company resources is possible. For networks with issues either replacement routers or hotspots were provided to ensure consistent results.

## 4.2 Success Criteria Performance

**Success Criteria Performance**

- The access control, resource accessibility, and network criterion were all achieved. 20% of remote networks did require hotspots to achieve said criterion; however, the added expense did not exceed the allotted budget.
- Should the remote staff members discover issues with their network connectivity or quality in the future they will work with the network administration team for re-evaluation and adjustments.

## 4.3 Milestone and Deliverables Performance

**Milestones and Deliverables Performance**

| Analysis | **Milestone** |
|---|---|
| **Acceptable Use Policy** | Milestone |
| **AUP Contracts Signed** | Deliverable |
| **Prepare Hardware** | Milestone |
| **Install Webcams** | Deliverable |
| **Prepare Software** | Milestone |
| **Install MDM** | Deliverable |
| **Install VPN** | Deliverable |
| **Prepare Network** | Milestone |
| **Install Routers** | Deliverable |
| **Testing** | Milestone |
| **Assessments** | Milestone |

- All deliverables were completed and met the pre-defined criteria for remote staff to begin their transition.
- Despite the obstacles experienced with the MDM vendor, network connectivity issues, and loss of the quality assurance tester the schedule was maintained and the budget was not exceeded.

## 4.4 Schedule Performance

| Schedule Performance |
| --- |
| **Project Schedule Overview:**<br>The project's completion date was set as 3/12/21, excluding the assessment milestone which is to be completed by 3/18/21. The initial remote staff transition date was set as 3/15/21 and will remain as such as all deliverables were successfully completed.<br><br>**Project Schedule Control Process:**<br>All milestones were overseen by the project manager and deliverables were tested for validation by the quality assurance and system analysis team members. Discrepancies discovered during the testing phase were addressed directly with the stakeholder responsible and remedied on the spot, thus causing no delay in completion.<br><br>**Project Schedule Corrective Actions:**<br>No corrective action was required thanks to the teams willingness to communicate and work together.<br><br>**Project Schedule Integration with Managing Project:**<br>Despite changes to task ownership in the testing phase, the schedule integration was executed flawlessly thanks to weekly team meetings and continuous communication. |

## 4.5 Budget Performance

| Budget Performance |
| --- |
| **Project Budget Overview:**<br>The project remained on budget despite the loss of a team member and the addition of hotspot expenses. These costs were offset by the replacement team member having a lower salary than the original member and the number of routers that needed to be replace being less than the anticipated total.<br><br>**Project Budget Corrective Actions:**<br>None required. |

## 4.6 Metrics Performance Recommendations

| Metrics Performance Recommendations |
| --- |
| Contingency plans for the loss of team members should be developed prior to the start of a project to avoid changes that negatively impact the schedule or budget. |

# 5 PROJECT CLOSURE TASKS

## 5.1 Resource Management

**Resource Management**

- **What resource needs changed during the project?**
  - Hotspots were procured to address internet quality issues.
  - A key stakeholder suddenly needed to leave the project and was replaced with another stakeholder who was already familiar with the project.
- **Outline the steps to be taken in shifting project resources to other projects.**
  - The systems administrator has agreed to assist with developing testing documentation for future projects as needed.
- **Explain how project knowledge (IP) from project team members will be captured and retained for future projects.**
  - Documentation will be created based on team member feedback, quality assurance reviews, and lessons learned documentation so that future benefits may benefit from the experiences of the remote staff initiative.

## 5.2 Issue Management

**Issue Management**

- **Will each issue be resolved?**
  - Changes in remote staff duties or access needs will be addressed as they occur.
  - Network related issues experienced by remote staff will be addressed as they occur.
- **Who will continue to report on each issue's progress?**
  - Mr. Micro will assist with any required changes in software or access levels.
  - Mrs. Wan will assist with any network related issues.

## 5.3 Risk Management

**Risk Management**

**Project Risks Mitigated:**

- Internet outages or quality issues were mitigated by installing hotspots.
- Internet service providers failing to support certain routers was avoided by working with the ISP when replacing staff members routers.
- Too much or too little access to company resources was mitigated by preparing a list of remote staff members and their required access levels.
- Network configuration delays were mitigated by scheduling time with each remote staff member and providing them with a checklist prior to their scheduled network check.
- The loss of personnel was mitigated by utilizing a staff member who was already familiar with the project to take over the remaining tasks.

**Outstanding Project Risks:**
Nothing outstanding remains.

## 5.4 Quality Management

**Quality Management**

Quality assurance was maintained by the thorough testing of the hardware, software, and network configurations. The tests were completed by Ms. Perfect and Mr. Lyst. These test results were discussed and validated by the project manager.

## 5.5 Communication Management

**Communication Management**

- **How effective was the process?**
  - The communication plan outlined expectations with status reports, milestone reviews, quality assurance reviews, and lessons learned: All of which contributed to the overall success of the project as the stakeholders remained informed as tasks were completed and changes were made.

- **What changes were made during the project?**
  - There were no changes made to the communication plan nor to the scheduled calls, virtual meetings, or in person meetings.

## 5.6 Customer Expectation Management

**Customer Expectation Management**

- **Did these expectations vary during the course of the project? If so, how?**
  - Expectations did not vary as changes were made to ensure all criteria was fulfilled.

## 5.7 Asset Management

**Asset Management**

The conclusion of the project produced no excess assets as routers, cables, and hotspots were purchased based on need.

## 5.8 Lessons Learned

**Lessons Learned**

- **Which activities and processes worked well?**
  - The risk management plan assisted with ensuring stakeholders understood the impact of defined risks in addition to what was needed to mitigate them.
  - The quality plan helped with the realization that hotspots were needed to allow all remote staff to meet the required criterion.
  - The communication plan assured that all stakeholders understood what tasks remained at any given time in addition to allowing staff members to work together to ensure quality is maintained and risks were mitigated.
- **Which could have been improved, and how?**
  - While this project was able to recover from the loss of the quality assurance team member, future projects should develop a list of backup team members for each role to avoid issues.

## 5.9 Post Project Tasks

**Postproject Tasks**

- **What actions are not yet completed? Who is responsible for them?**
  - There are no outstanding actions.
- **Which success criteria are not yet met? Which deliverables are not yet achieved?**
  - There are no outstanding actions.
- **Which training requirements are still outstanding?**
  - While current remote staff have been trained to use the VPN, future remote staff members will likely need to be trained.

## 5.10 Project Closure Recommendations

**Project Closure Recommendations**

Final recommendations would be to evaluate the work of remote staff before expanding on the remote staff initiative to other departments. This project should be reviewed by the executive staff of VoIP Fan to determine what changes they may want to implement based on the produced results and overall outcome.

# 6 PROJECT CLOSURE REPORT APPROVALS

**Prepared By** Felicia Ainslie
Project Manager

**Approved By** Bruce Wayne
CEO

Dick Grayson
CIO

John Smith
Operations Director

**Approval Date** March 14, 2021

# 7 APPENDICES

## 7.1 Project Closure Report Sections Omitted

- [**Omitted section**]
- [**Omitted section**]